

Task name		Assigned	Status	2026												2027												2028												2029
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan									
1	Project initiating			Project initiating 01/11/2026 - 22/11/2026																																				
1.1	Define project idea	unassigned	Done	Define project idea																																				
1.2	Identify stakehol...	unassigned	Done	Identify stakeholders																																				
1.3	Define project ob...	unassigned	Done	Define project objectives																																				
1.4	Develop Business...	unassigned	Done	Develop Business Case																																				
1.5	Develop Project ...	unassigned	Done	Develop Project Charter																																				
1.6	Obtain project ap...	unassigned	Done	Obtain project approval																																				
2	Project Planning			Project Planning 23/11/2026 - 28/12/2026																																				
2.1	Requirements An...			Requirements Analysis 23/11/2026 - 03/12/2026																																				
2.1.1	Functional req...	unassigned	Done	Functional requirements																																				
2.1.2	Non-functiona...	unassigned	Done	Non-functional requirements																																				
2.1.3	User requirem...	unassigned	Done	User requirements																																				
2.2	Scope Managem...			Scope Management 23/11/2026 - 03/12/2026																																				
2.2.1	Define project...	unassigned	Done	Define project scope																																				
2.2.2	Define deliver...	unassigned	Done	Define deliverables																																				
2.2.3	Define succes...	unassigned	Done	Define success criteria																																				
2.3	Schedule Planning			Schedule Planning 28/11/2026 - 12/12/2026																																				
2.3.1	Develop WBS	unassigned	Done	Develop WBS																																				
2.3.2	Define milesto...	unassigned	Done	Define milestones																																				
2.3.3	Develop proje...	unassigned	Done	Develop project timeline																																				
2.4	Resource Planning			Resource Planning 05/12/2026 - 17/12/2026																																				
2.4.1	Identify team r...	unassigned	Done	Identify team roles																																				
2.4.2	Allocate resou...	unassigned	Done	Allocate resources																																				
2.5	Risk Management			Risk Management 12/12/2026 - 28/12/2026																																				
2.5.1	Identify risks	unassigned	Done	Identify risks																																				
2.5.2	Risk analysis	unassigned	Done	Risk analysis																																				
2.5.3	Risk mitigation...	unassigned	Done	Risk mitigation plan																																				
3	Project Executing			Project Executing 29/12/2026 - 27/08/2027																																				
3.1	System Design			System Design 29/12/2026 - 12/02/2027																																				
3.1.1	UI/UX design	unassigned	Done	UI/UX design																																				
3.1.2	System archite...	unassigned	Done	System architecture																																				
3.1.3	Database design	unassigned	Done	Database design																																				
3.2	Application Deve...			Application Development 25/02/2027 - 07/04/2027																																				
3.2.1	Front-end dev...	unassigned	Done	Front-end development																																				
3.2.2	Back-end deve...	unassigned	Done	Back-end development																																				
3.2.3	User authentic...	unassigned	Done	User authentication system																																				
3.3	AI Development			AI Development 26/02/2027 - 28/04/2027																																				
3.3.1	Image analysis...	unassigned	Done	Image analysis model																																				
3.3.2	Cost estimatio...	unassigned	Done	Cost estimation system																																				
3.3.3	Live AI assistant	unassigned	Done	Live AI assistant																																				
3.4	System Integration			System Integration 29/03/2027 - 27/06/2027																																				
3.4.1	AI integration	unassigned	Done	AI integration																																				
3.4.2	Payment syste...	unassigned	Done	Payment system integration																																				
3.4.3	Booking syste...	unassigned	Done	Booking system integration																																				
3.5	Testing			Testing 28/06/2027 - 27/08/2027																																				
3.5.1	Functional tes...	unassigned	Done	Functional testing																																				
3.5.2	AI testing	unassigned	Done	AI testing																																				
3.5.3	Bug fixing	unassigned	Done	Bug fixing																																				
4	Monitoring and Con...			Monitoring and Controlling 28/08/2027 - 06/11/2027																																				
4.1	Monitor project p...	unassigned	In progress	Monitor project progress																																				
4.2	Track schedule p...	unassigned	In progress	Track schedule performance																																				
4.3	Quality control	unassigned	In progress	Quality control																																				
4.4	Risk monitoring	unassigned	In progress	Risk monitoring																																				
4.5	Update project pl...	unassigned	In progress	Update project plans																																				
4.6	Performance rep...	unassigned	In progress	Performance reporting																																				
5	Project Closing			Project Closing 06/11/2027 - 14/12/2027																																				
5.1	Final system depl...	unassigned	In progress	Final system deployment																																				
5.2	Final project report	unassigned	In progress	Final project report																																				
5.3	Presentation pre...	unassigned	In progress	Presentation preparation																																				
5.4	Lessons learned ...	unassigned	In progress	Lessons learned documentation																																				
5.5	Project closure a...	unassigned	In progress	Project closure approval																																				